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11..00  EEXXEECCUUTTIIVVEE  SSUUMMMMAARRYY  

PPRROOJJEECCTTSS  IINN  PPRROOGGRRAAMMMMIINNGG  PPHHAASSEE  
FFTTAA  GGrraanndd  AAvveennuuee  IImmpprroovveemmeennttss::  Ted Tanaka Architects has presented the 
conceptual plan to the college.  Further development is in progress for FTA grant 
application submission by end of January 2007. 
AAuuttoo  MMeettaall  BBuuiillddiinngg  ––  SSoollaarr  PPhhoottoovvoollttaaiicc  SSyysstteemm:  LATTC management has 
approved the proposal submitted by Ameresco for installation of a Solar PV Panel 
System on the rooftop of F Building.   

PPRROOJJEECCTTSS  IINN  DDEESSIIGGNN  PPHHAASSEE  
  
GGyymmnnaassiiuumm  BBuuiillddiinngg  GG  aanndd  JJ:  Bid phase for this project will occur in the first 
quarter of 2007 to facilitate re-bid of the South Campus project. 
 
SSoouutthh  CCaammppuuss::  MDA JF agreement for redesign and repackaging of South Campus 
for re-bid and for preparation of phase II design package to include Athletic field at-
grade and other site work have been submitted to board of Trustees meeting of 
January 10, 2007 for ratification/authorization.  MDA JF completed repackaging of 
contract documents for re-bid and submitted to CPM on December 26, 2006. 
NNeeww  AAbboovvee  GGrroouunndd  SSttoorraaggee  FFuueell  TTaannkkss:: On 12/06/06, Breen Engineering 
submitted SD drawings for the new above ground storage fuel tanks.  CPM and 
LATTC Facilities have reviewed the drawings and provided comments for resolution 
by the consultant. 
FFaasshhiioonn  aanndd  FFiinnee  AArrttss  BBuuiillddiinngg--HHVVAACC  UUppggrraaddee:  Design review of Building D   
95% CD plans and specifications have been completed with final incorporation of 
comments in progress by Breen Engineering. 
 
BBuuiillddiinnggss  DD  aanndd  BB  ––  MMiisscceellllaanneeoouuss  FFiinniisshh  UUppggrraaddee:  PBWS Architects has 
submitted CDs and cost estimates for this work.  The college has decided to proceed 
with the project even though the estimates exceeded the project budget.  The 
architect has been advised to proceed with finalizing design documents. 
 
BBuuiillddiinnggss  DD,,  BB,,  aanndd  KK  ––  AADDAA  //  FFiirree  LLiiffee  SSaaffeettyy  IImmpprroovveemmeenntt: PBWS Architects 
has submitted ADA/FLS survey and rough order of magnitude costs associated with 
these buildings.  Since this project was not identified and funded for during the initial 
Proposition A/AA Bond Program planning stage, the college has decided to include it 
with future Bond program. 
CCoonnssttrruuccttiioonn  TTeecchhnnoollooggyy  BBuuiillddiinngg  ––  UUppggrraaddee  TTooiilleett  FFaacciilliittiieess::  The college 
agreed to proceed with the project with the understanding that DSA will agree to FLS 
and ADA improvement by separate project in the future.  Accordingly, PBWS has 
been requested to proceed with DD for this project. 
AAuuttoo  MMeettaall  BBuuiillddiinngg  SSttrruuccttuurraall  RReeppaaiirrss  ––  PPhhaassee  22: DSA has completed their 
review of the final plans.  TDM Architects is in the process of incorporating DSA plan 
review comments.  DSA approval of plans is scheduled for completion by mid-
January 2007.  
 
 
 
 

  
TTrraannssppoorrttaattiioonn  aanndd  AAcccceessssiibbiilliittyy  IImmpprroovveemmeennttss--OOnnssiittee: PBWS Architects has 
submitted the 50% DD drawings for campus wide on-site accessibility.  CPM will 
schedule a comment resolution meeting with PBWS, LATTC, and CPM in early January 
2007. 
 
AArrtt  aanndd  CCuulliinnaarryy  AArrttss  BBuuiillddiinngg--PPhhaassee  22::  Contract execution is in progress followed 
by NTP to design phase. 
LLeeaarrnniinngg  RReessoouurrccee  CCeenntteerr  &&  LLiibbrraarryy--PPhhaassee  22: DMJM/JGM and CPM is preparing a 
Request for Proposal (RFP) to be completed by Harley Ellis Devereaux as project 
architect for LRC Phase 2 project. 
LLiibbeerraall  AArrttss  BBuuiillddiinngg--GGrraanndd  TThheeaatteerr  RRooooff (Scheduled Maintenance Project):  
Ameresco is in the process of preparing a revised cost proposal to install the solar roof. 
 
LLiibbeerraall  AArrttss  BBuuiillddiinngg--RReennoovvaattiioonn  ooff  CCoossmmeettoollooggyy  SSttuuddiioo:  The contract has been 
issued to PBWS Architects to provide programming for the Cosmetology studios.  
Programming is in progress. 

PPRROOJJEECCTTSS  IINN  CCOONNSSTTRRUUCCTTIIOONN  PPHHAASSEE  
 
MMaatthh  &&  SScciieennccee  BBuuiillddiinngg  ––  PPuummppss  aanndd  OOtthheerrss: C. G. Construction has completed all 
installation work.  Final connections to the existing system and startup are scheduled 
for mid-January 2007. 
NNeeww  CChhiilldd  DDeevveellooppmmeenntt  CCeenntteerr:  Morillo Construction started erection of the 
structural steel columns and beams.         
  
SSoouutthh  CCaammppuuss  ––  DDeemmoolliittiioonn  CCoonnttrraacctt:  This project is in closeout phase. 
OOlliivvee  SSttrreeeett  PPaarrkkiinngg  SSttrruuccttuurree  DDeessiiggnn--BBuuiilldd: Concrete for the elevator pit has been 
placed to the second floor and columns have been erected by  
ARB in preparation for second deck pouring.  The project is on schedule in accordance 
with the agreement reached in ARB/CPM Partnering session. 
 
LLiibbeerraall  AArrttss  BBuuiillddiinngg  ––  UUttiilliittyy  TTuunnnneell  RReeppaaiirr: On 12/18/06, the CPM requested 
signature from the AOR and contractor for Notice of Completion for the project.  This 
process kicks off the project closeout phase. 
 
RReemmoovvaall  ooff  EExxiissttiinngg  UUnnddeerrggrroouunndd  FFuueell  TTaannkkss:: This project is complete.  Closeout 
phase is in progress. 
 
FF  RRaammpp: NSA Construction has started excavation and trenching at the south end of F 
Building.  Undocumented underground fill was identified at the project site along with 
unmarked utility pipes.  Special investigation of the entire project is in progress to 
mitigate unforeseen field conditions. 
IInnffoorrmmaattiioonn  TTeecchhnnoollooggyy  CCoonndduuiitt  IInnssttaallllaattiioonn:  Executed copy of a change order for 
unforeseen excavation work is pending from G. Coast Construction.  Closeout phase is 
in progress.  

1 of 6 





 

 
Anil Verma Associates, Inc.Anil Verma Associates, Inc.

PPRROOJJEECCTT  BBUUDDGGEETT  SSUUMMMMAARRYY  
 

 

PROJECT NAME 
 

 

CURRENT BUDGET 
(Total) 

 

AMOUNT  
ENCUMBERED 

 

REMARKS 

 

CONSTRUCTION PHASE PROJECTS 
 

   

 

Liberal Arts Building – Utility Tunnel Repair 
 

 

$ 912,691 
 

$ 551,879 
 

 

Math and Science Building – Pumps and Others 
 

 

$ 134,625 
 

$ 91,303 
 
 

 

Olive Street Parking Structure 
 

 

$ 15,586,156 
 

$ 12,296,310 
 
 

 

New Child Development Center 
 

 

$ 8,096,335 
 

$ 6,518,280 
 

 

Emergency Lighting, Fire Alarm and Security Systems – Information 
Technology (IT) Conduit Installation 
 

 
 

$ 225,225 

 
 

$ 208,911 

 

Construction completed.  Pending closeout 
process. 

 

South Campus - Demolition 
 

 

$ 1,635,761 
 

$ 880,436 
 
Demolition completed.  Pending closeout 
process. 

 

Campus Improvements – Removal of Existing Underground Fuel 
Tanks 
 

 

$ 265,856 
 

$ 126,833  
Construction completed.  Pending closeout 
Process. 

 

RWGPL – “F” Ramp 
 

 

$ 4,546,826 
 

$ 3,690,338 
 

 

DESIGN PHASE PROJECTS 
 

   

 

South Campus – General, North & South Buildings, Subterranean 
Parking & Athletic Field, On/Off Site Improvements 
 

 
 

$ 109,329,885 
 
 

 
 

$ 7,146,239 
 

Only one bid proposal received, which was 
higher than the budget.  Bid was rejected.  
The project is being re-packaged with 
revised scope for re-bid. 
 

 

Gymnasium 
 

 

$ 13,181,279 
 

$ 1,042,408 
 

 

Construction Technology Building – Upgrade Toilet Facilities 
 

 

$ 2,723,984 
 

 

$ 143,530 
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PROJECT NAME 
 

 

CURRENT BUDGET 
(Total) 

 

AMOUNT  
ENCUMBERED 

 

REMARKS 

 

DESIGN PHASE PROJECTS 
   

 

Auto/Metal Building – Structural Repairs Phase 2 
 

$ 2,373,793 
 

$ 201,570 
 

 

Construction Technology Building – Miscellaneous Finish Upgrade 
 

 

$ 376,498 
 

 

$ 24,660 
 

 

Construction Technology Building – ADA/Fire Life Safety 
Improvements 
 

 

$ 12,000 
 

$ 12,000 
 

 

Fashion and Fine Arts Building – Miscellaneous Finish Upgrade 
 

$ 1,202,640 
 

$ 72,310 
 

 

Fashion and Fine Arts Building –  ADA/Fire Life Safety 
Improvements 
 

 

$ 14,000 
 

$ 14,000 
 

 

Fashion and Fine Arts Building – HVAC Upgrade 
 

$ 3,354,314 
 

$ 220,115 
 

 

Math and Science Building – ADA/Fire Life Safety Improvements 
 

$ 14,000 
 

$ 14,000 
 

 

Campus Improvements – New Fuel Tanks 
 

$ 266,940 
 

$ 31,450 
 

 

Transportation and Accessibility Improvements - Onsite 
 

$ 458,440 
 

$ 57,840 
 

 

South Campus – Undergrounding of Overhead Utilities 
 

$ 147,000 
 

$ 307,045 
 

 

Art and Culinary Arts Building – Phase 2 
 

$ 14,394,359 
 

$ 24,038 
 

 

Learning Resource Center and Library – Phase 2 
 

$ 29,939,527 
 

$ 223,338 
 

 

Liberal Arts Building – Grand Theater Roof 
 

$ 0.00 
 

$ 0.0 
 

 

TOTAL 
       

$       209,192,134.00  
 

 

$       33,898,833.00  
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CCOONNSSTTRRUUCCTTIIOONN  PPRROOJJEECCTT  SSTTAATTUUSS  SSUUMMMMAARRYY  
  
 

Project 
 
 

Bid 
Advertisement 

Pre-Bid Conference Bid Opening BOT Approval Construction Start Construction 
Complete 

Olive Street Parking 
Garage 
 
 

February 2005 (a) March 2005 (a) April 2005 (a) May 2005 (a) April 2006 (a) May 2007* 

Liberal Arts Building – 
Utility Tunnel Repair  
 
 
 

July 2005 (a) September 2005 (a) October 2005 (a) November 2005 (a) January 2006 (a) September 2006 (a) 

Math & Science Building – 
Pumps and Others 
 
 

August 2005 (a) August 2005 (a) September 2005 (a) October 2005(a) January 2006 (a) January 2007* 

Child Development Center  
 
 

August 2005 (a) September 2005 (a) September 2005 (a) November 2005 (a) January 2006 (a) May 2007* 

South Campus - 
Demolition 
 

February 2006 (a) February 2006 (a) March 2006 (a) April 2006 (a) May 2006 (a) 
 

August 2006 (a) 

F Ramp 
 
 

June 2006* June 2006 (a) July 2006 (a) August 2006 (a) October 2006* May 2007* 

G & J Building 
Gymnasium 
 

November 2006* December 2006* December 2006* January 2007* February 2007* June 2008* 

Removal of Existing 
Underground Fuel Tanks 
 
 

June 2006 (a) June 2006 (a) July 2006 (a) July 2006 (a) September 2006 (a) October 2006 (a) 

   
 LEGEND 
 (a) - Actual date 
 *   - Projected date  
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