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11..00  EEXXEECCUUTTIIVVEE  SSUUMMMMAARRYY  
GGEENNEERRAALL  
On July 24, 2007, a second planning retreat was held at the City Club on Bunker 
Hill.  LATTC faculty and Project Master Planner participated in the retreat.  

  
PPRROOJJEECCTTSS  IINN  PPRROOGGRRAAMMMMIINNGG  PPHHAASSEE  
AArrtt  aanndd  CCuulliinnaarryy  AArrttss  BBuuiillddiinngg--PPhhaassee  22:: PBWS Architects continued with 
programming services in July while awaiting direction from the College for initiation of 
Phase 2 programming. 
 
RRWWGGPPLL--GGrraanndd  AAvveennuuee  EEnnhhaanncceemmeenntt  PPhhaassee  11::  Draft PBA for professional 
services (proposed Master Plan) by TTTA was not included on the July 11th  LACCD 
Board Agenda as scheduled.   PBA scheduled for approval in the August 23, 2007 
meeting. 
 
LLiibbeerraall  AArrttss  BBuuiillddiinngg  ––  GGrraanndd  TThheeaatteerr  RRooooff::   Solar Engineering Industries 
submitted a Fee Proposal for design of the solar roof system.  Scope of work will be 
limited to design of the Grand Theater roof.  CPM will prepare a PBA for LACCD BOT 
approval of the consultant. 
  
AAuuttoo  MMeettaall  BBuuiillddiinngg  ––  SSoollaarr  PPhhoottoovvoollttaaiicc  SSyysstteemm: District Energy Team has 
extended invitations to three vendors to submit a final proposal for services 
associated with the Solar PV System.  Proposals are due in September 2007. 

PPRROOJJEECCTTSS  IINN  DDEESSIIGGNN  PPHHAASSEE  
GGyymmnnaassiiuumm  BBuuiillddiinngg  ‘‘GG’’  &&  ‘‘JJ’’::   No activity to report. 
 
CCaammppuuss  IImmpprroovveemmeennttss--NNeeww  FFuueell  TTaannkkss:: LA Fire Marshall has reviewed the 
drawings for the new tanks with comments and Breen Engineering has begun 
revising the plans based on these comments.  100% Plans and Cost Estimate are 
scheduled for completion in early August 2007. 
 
FFaasshhiioonn  aanndd  FFiinnee  AArrttss  BBuuiillddiinngg  ––  HHVVAACC  UUppggrraaddee: 100% CD package for this 
project was submitted to DSA for review and approval in early July 2007.  DSA 
review is scheduled for completion in late September 2007. 
 
FFaasshhiioonn  &&  FFiinnee  AArrttss  BBuuiillddiinngg  ––  MMiisscceellllaanneeoouuss  FFiinniisshh  UUppggrraaddeess: CPM and PBWS 
met in July 2007 to review and resolve constructability review comments by CSS.  
PBWS has begun incorporating review comments to the 100% design documents. 
 
CCoonnssttrruuccttiioonn  TTeecchhnnoollooggyy  BBuuiillddiinngg  ––  UUppggrraaddee  TTooiilleett  FFaacciilliittiieess::  PBWS has 
started developing DD’s to remove the existing stairs at the south side of Building F 
for design of new stairs and two ramps at southwest and southeast side of Building 
B.   
CCoonnssttrruuccttiioonn  TTeecchhnnoollooggyy  BBuuiillddiinngg  ––  MMiisscceellllaanneeoouuss  FFiinniisshh  UUppggrraaddeess: CPM and 
PBWS met in July 2007 to review and resolve CSS constructability review comments.  
PBWS is incorporating review comments to the 100% design documents. 
 

  
AAuuttoo  MMeettaall  BBuuiillddiinngg  ––  SSttrruuccttuurraall  RReeppaaiirrss  PPhhaassee  22: PBA to award construction 
contract to HNK Construction has been submitted for LACCD BOT approval on July 25, 
2007.  
 
TTrraannssppoorrttaattiioonn  aanndd  AAcccceessssiibbiilliittyy  IImmpprroovveemmeennttss--OOnnssiittee: PBWS Architects will 
complete civil design based on spot elevation provided by PSOMAS.  Architect to 
submit revised schedule to mitigate delays to date. 
 
LLiibbeerraall  AArrttss  BBuuiillddiinngg  ––  UUttiilliittyy  TTuunnnneell  RReeppaaiirr  PPhhaassee  22: Pickard Architects has 
submitted the final bid package for Bid-Award Phase.     
 
LLiibbeerraall  AArrttss  BBuuiillddiinngg  ––  RReennoovvaattiioonn  ooff  CCoossmmeettoollooggyy  SSttuuddiioo:  LACCD BOT approved 
award of a construction contract to HNK Construction for this project. 

MMaatthh  &&  SScciieennccee  BBllddgg..  ‘‘KK’’  ––  RReeppaaiirr  HHVVAACC  CCoonnttrroollss::    Digital Energy submitted 
repackaged design plans in late July 2007 for review and comment by CPM and 
College. 
 
‘‘AA’’  BBuuiillddiinngg  RReessttoorraattiioonn  &&  MMooddeerrnniizzaattiioonn::  Tetra Design submitted the SD package 
for review by CPM and College in early July 2007.  Comment resolution is in progress.  
Design process is on schedule. 
 
LLiibbeerraall  AArrttss  BBuuiillddiinngg  ––  RReeppllaaccee  TThheeaatteerr  PPnneeuummaattiicc  CCoonnttrroollss::    CPM and LATTC 
Facilities met with Apex Engineering in late July 2007 to review the final design 
drawings for this project.  Apex will incorporate review comments to the final design 
drawings. 
 
PPRROOJJEECCTTSS  IINN  CCOONNSSTTRRUUCCTTIIOONN  PPHHAASSEE 
MMaatthh  &&  SScciieennccee  BBuuiillddiinngg  ––  PPuummppss  aanndd  OOtthheerrss: LACCD BOT approved final 
acceptance of the project on July 11, 2007. 
 
CChhiilldd  DDeevveellooppmmeenntt  CCeenntteerr – Metal stud framing on the exterior walls are near 
completion and interior walls are ongoing.  Installation of the doorframes is ongoing. 
HVAC ductwork and rough electrical are ongoing.  Architect submitted revised shop 
drawing of the curtain wall for review and approval in late July 2007. 
 
 OOlliivvee  SSttrreeeett  PPaarrkkiinngg  SSttrruuccttuurree  DDeessiiggnn--BBuuiilldd  ––  LADWP completed the final test for 
elevator installation requirements and the IOR is scheduled to issue a certificate by late 
July 2007.  LA City Fire Marshall is scheduled to inspect the structure in late July 2007 
for facility Permit. 
 
RRWWGGPPLL  ––  ‘‘FF’’  RRaammpp: Erection of the ramp deck and formwork has been established for 
concrete pouring. Relocation of two sewer lines and water lines for final grading has 
been completed.  Project is on schedule. 

SSoouutthh  CCaammppuuss  ––  GGeenneerraall:: Demolition of paving and selected underground utilities is 
complete.  Excavation under the footprint of both buildings is complete.  Compaction in 
the same area is in progress and both locations indicate the compaction values are at 
near 95%. 
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PPRROOJJEECCTT  BBUUDDGGEETT  SSUUMMMMAARRYY  
 

 

PROJECT NAME 
 

 

CURRENT BUDGET 
(Total) 

 

AMOUNT  
ENCUMBERED 

 

REMARKS 

 

CONSTRUCTION PHASE PROJECTS 
 

   

 

Math and Science Building – Pumps and Others 
 

 

$ 134,623 
 

$ 98,856 
 

 
 

Olive Street Parking Structure 
 

 

$ 15,382,871 
 

$ 12,756,262 
 
 

 

New Child Development Center 
 

 

$ 8,096,336 
 

$ 6,666,033 
 
 

 

RWGPL – “F” Ramp 
 

 

$ 4,546,827 
 

$ 3,858,726 
 

 

South Campus - General 
 

 

$ 101,197,543 
 

 

$ 85,761,286 
 

 

 
 

DESIGN PHASE PROJECTS 
 

   

 

Math and Science Building – Repair HVAC Controls 
 

 

$ 1,078,193 
 

$ 0.0 
 
 

 

Construction Technology Building – Upgrade Toilet Facilities 
 

 

$ 2,790,609 
 

 

$ 143,530 
 

 

South Campus – Undergrounding of Overhead Utilities 
 

$ 299,913 
 

$ 134,422 
 
 
 

 

Campus Improvements – New Fuel Tanks 
 

$ 266,939 
 

$ 32,665 
 

 

Auto/Metal Building – Structural Repairs Phase 2 
 

$ 2,373,793 
 

$ 207,844 
 

 

Construction Technology Building – Miscellaneous Finish Upgrade 
 

$ 1,053,024 
 

$ 24,660 
 

 

Liberal Arts Building – Renovation of Cosmetology Studios 

 

$ 150,000 

 

$ 17,500 

 

 

Fashion and Fine Arts Building – Miscellaneous Finish Upgrade 
 

 

$ 2,384,385 
 

 

$ 72,310 
 

 

Fashion and Fine Arts Building – HVAC Upgrade 
 

 

$ 3,354,313 
 

$ 232,215 
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PROJECT NAME 
 

 

CURRENT BUDGET 
(Total) 

 

AMOUNT  
ENCUMBERED 

 

REMARKS 

 

DESIGN PHASE PROJECTS 
   

 

Liberal Arts Building – Utility Tunnel Repair Phase 2 
 

$ 377,903 
 

$ 44,000 
 

 

ELFASS – Electrical Site Distribution 
 

 

$ 1,021,073 
 

$ 7,098 
 

 

ELFASS – Campus Security System 
 

$ 1,201,345 
 

$ 125,530 
 

 

Transportation and Accessibility Improvements - Onsite 
 

$ 458,440 
 

$ 58,692 
 

 

Liberal Arts Building – Replace Theater Pneumatic Controls 
 

$ 433,924 
 

$ 19,000 
 

 

A – Building Restoration and Modernization 
 

$ 31,184,428 
 

$ 2,239,629 
 

 

PROGRAMMING PHASE PROJECTS 
 

 
 

 
 

 

Art and Culinary Arts Building – Phase 2 
 

$ 14,394,359 
 

$ 156,038 
 

 

Signage for Public Information 
 

$ 203,287 
 

$ 0.0 
 

 

Learning Assistance Center Basement 
 

$ 33,354,547 
 

$ 283,338 
 

 

Liberal Arts Building – Grand Theater Roof 
 

$ 351,820 
 

$ 0.0 
 

 

Auto/Metal Building – Solar Photovoltaic System 
 

$ 2,023,502 
 

$ 16,186 
 

 

RWGPL – Grand Avenue Enhancement Phase 1 
 

$ 770,140 
 

$ 27,000 
 

 

Grand Avenue Enhancement Phase 2 

 

$ 4,901,701 
 

$ 0.0 
 

 

Blue Line Station Extension 
 

$ 905,736 
 

$ 0.0 
 

 

TOTAL 
 

       

$       234,691,574 
 

 

$       112,982,820 
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CCOONNSSTTRRUUCCTTIIOONN  PPRROOJJEECCTT  SSTTAATTUUSS  SSUUMMMMAARRYY  
  
 

Project 
 
 

Bid 
Advertisement 

Pre-Bid Conference Bid Opening BOT Approval Construction Start Construction 
Complete 

Math & Science Building – 
Pumps and Others 
 
 
 

August 2005 (a) August 2005 (a) September 2005 (a) October 2005(a) January 2006 (a) August 2007* 

Olive Street Parking 
Garage 
 
 
 
 

February 2005 (a) March 2005 (a) April 2005 (a) May 2005 (a) April 2006 (a) August 2007* 

Child Development Center  
 
 
 
 

August 2005 (a) September 2005 (a) September 2005 (a) November 2005 (a) January 2006 (a) November 2007* 

F Ramp 
 
 
 
 

June 2006* June 2006 (a) July 2006 (a) August 2006 (a) October 2006 (a) January 2008* 

South Campus 
 
 
 
 

January 2007 (a) February 2007 (a) March 2007 (a) March 07 (a) June 2007 (a) January 2010* 

   
 LEGEND 
 (a) - Actual date 
 *   - Projected date  
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