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1..00  EEXXEECCUUTTIIVVEE  SSUUMMMMAARRYY  
PPRROOJJEECCTTSS  IINN  PPRROOGGRRAAMMMMIINNGG  PPHHAASSEE  
AArrtt  aanndd  CCuulliinnaarryy  AArrttss  BBuuiillddiinngg--PPhhaassee  22::  PBWS Architects design team continued 
with phase 2 programming. A field visit to Las Vegas to view an arts facility designed 
by PBWS Architects is planned for November 2007.  Attendees will include LATTC 
staff from Culinary Arts dept. and the CPM.  
 
LLeeaarrnniinngg  AAssssiissttaannccee  CCeenntteerr  BBaasseemmeenntt::    The design team,  Harley Ellis  Devereaux 
(HED), provided a PowerPoint presentation to the College and department chairs to 
outline the FPP for the Learning Assistance Center Basement project.   
   
RRWWGGPPLL--GGrraanndd  AAvveennuuee  EEnnhhaanncceemmeenntt  PPhhaassee  11::  The architect, Ted Tokio Tanaka 
Architects, presented the conceptual program for the project to the CPM for review 
on October 17, 2007.  Diana Ho briefed the CPM on an additional one million dollar 
FTA funding allocation for LATTC. 
 
RRWWGGPPLL--GGrraanndd  AAvveennuuee  EEnnhhaanncceemmeenntt  PPhhaassee  22  ––  CCiittyy  FFuunnddss  ffoorr  GGrraanndd  AAvveennuuee  
EEnnhhaanncceemmeenntt:   AVA has received comments from LACCD legal department on the 
City draft agreement.  A meeting is scheduled on November 9, 2007 to resolve 
comments. 
 
LLiibbeerraall  AArrttss  BBuuiillddiinngg  ––  GGrraanndd  TThheeaatteerr  RRooooff::   LATTC and LACCD have concluded 
that the solar roof would not be installed, as this building will be renovated in the 
coming years.  A Proposed Board Agenda authorizing Independent Roofing 
Consultant to design the roof replacement has been prepared by the CPM. 
  
AAuuttoo  MMeettaall  BBuuiillddiinngg  ––  SSoollaarr  PPhhoottoovvoollttaaiicc  SSyysstteemm:  No activity to report.  CPM will 
continue to work with LACCD energy team and qualified vendors to execute a Solar 
PV System design concept. 

PPRROOJJEECCTTSS  IINN  DDEESSIIGGNN  PPHHAASSEE  
CCaammppuuss  IImmpprroovveemmeennttss--NNeeww  FFuueell  TTaannkkss:: DSA rejected placing the fuel tanks near 
the F Ramp as presented by Breen Engineering on October 2, 2007.  The engineer 
will meet with DSA in November 2007 to determine the final location for the tanks. 
 
FFaasshhiioonn  aanndd  FFiinnee  AArrttss  BBuuiillddiinngg  ––  HHVVAACC  UUppggrraaddee: DSA continued to review the 
Building D HVAC Upgrade plans and specifications for approval.  DSA is scheduled 
to complete their review of this package in November 2007. 
 
FFaasshhiioonn  &&  FFiinnee  AArrttss  BBuuiillddiinngg  ––  MMiisscceellllaanneeoouuss  FFiinniisshh  UUppggrraaddeess: CPM and 
BuildLACCD compiled the Bid package and advertised this project for construction on 
October 10 and 17, 2007.  Mandatory Pre-Bid Conference was held on October 23, 
2007.  Bid opening is scheduled for November 13, 2007. 
 
CCoonnssttrruuccttiioonn  TTeecchhnnoollooggyy  BBuuiillddiinngg  ––  UUppggrraaddee  TTooiilleett  FFaacciilliittiieess:: PBWS Architects 
continued to finalize the design drawings including removal and construction of a new 
staircase at the end of F building.  The design package is scheduled for DSA review 
by the end of November 2007. 
 

  
  
CCoonnssttrruuccttiioonn  TTeecchhnnoollooggyy  BBuuiillddiinngg  ––  MMiisscceellllaanneeoouuss  FFiinniisshh  UUppggrraaddeess: CPM and 
BuildLACCD compiled the Bid package and advertised this project for construction on 
October 10 and 17, 2007.  Mandatory Pre-Bid Conference was held on October 17, 
2007.  Bid opening is scheduled for November 13, 2007. 
 
TTrraannssppoorrttaattiioonn  aanndd  AAcccceessssiibbiilliittyy  IImmpprroovveemmeennttss--OOnnssiittee: This project is among three 
others to be selected by BuildLACCD as a pilot for electronic submittal to DSA.  PBWS 
Architects, the designer for this project, continued to incorporate review comments by 
the College and CPM for CD submittal package to DSA in November 2007. 
 
LLiibbeerraall  AArrttss  BBuuiillddiinngg  ––  UUttiilliittyy  TTuunnnneell  RReeppaaiirr  PPhhaassee  22: Pre-Bid Conference for this 
project was held on October 11, 2007, followed by Bid opening on October 25, 2007.  
The lowest bid was within the range of the construction cost estimate ($118K).  The 
Bids are undergoing review by BuildLACCD with Notice of Intent to Award to the lowest 
Bidder scheduled for early November 2007. 
 
MMaatthh  &&  SScciieennccee  BBllddgg..  ‘‘KK’’  ––  RReeppaaiirr  HHVVAACC  CCoonnttrroollss::   Digital Energy submitted the 
preliminary Bid package to the CPM as they continued to refine the consolidated cost 
associated with repackaging the project. The CPM has begun compiling the Bid 
documents for delivery to BuildLACCD by early November 2007. 
 
AA--BBuuiillddiinngg  RReessttoorraattiioonn  &&  MMooddeerrnniizzaattiioonn::  Tetra Design is currently working on 100% 
construction documents. A new structural designer, John Martin and Associates have 
been working with Tetra Design on the Auditorium structural retrofit.     
 
PPRROOJJEECCTTSS  IINN  CCOONNSSTTRRUUCCTTIIOONN  PPHHAASSEE 
CChhiilldd  DDeevveellooppmmeenntt  CCeenntteerr: Finish coat on the exterior stucco work has been 
completed.  Metal studs framing, water chiller piping, HVAC ductwork, and exterior 
stucco work continued and are near complete.   
 

OOlliivvee  SSttrreeeett  PPaarrkkiinngg  SSttrruuccttuurree  DDeessiiggnn--BBuuiilldd::  The third Punch List/Closeout meeting 
was held on October 25, 2007, for resolution of major items of deficiencies.  A list of 
items have been identified and verified for correction as the College continued to 
review and update the punch list. 
 
RRWWGGPPLL  ––  ‘‘FF’’  RRaammpp: CPM received an updated final sewer plan of connection in 
Flower Street on October 11, 2007.  A letter of certification for future uses and review of 
legal description for property easement requirements will be prepared by the CPM.  

SSoouutthh  CCaammppuuss  ––  GGeenneerraall:: Taisei Construction continued with deep foundation rebar 
placement and fire pump room wall forming for the Student Services Building.  The 
Technology Building walls for the fire pump and elevators pits have been poured. 
 

AAuuttoo  MMeettaall  BBuuiillddiinngg  ––  SSttrruuccttuurraall  RReeppaaiirrss  PPhhaassee  22: Notice to Proceed with 
construction was issued to HNK Construction on October 10, 2007.  HNK has 
submitted a preliminary Schedule of Values and Construction Schedule for review and 
approval by the CPM. 
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PPRROOJJEECCTT  BBUUDDGGEETT  SSUUMMMMAARRYY  
 

 

PROJECT NAME 
 

 

CURRENT BUDGET 
(Total) 

 

BILLED TO DATE 
 

REMARKS 

 

CONSTRUCTION PHASE PROJECTS 
 

   

 

Olive Street Parking Structure 
 

 

$ 14,877,276 
 

$ 11,594,405 
 

Closeout in progress. 
 

New Child Development Center 
 

 

$ 8,096,336 
 

$ 4,857,989 
 
 

 

RWGPL – “F” Ramp 
 

 

$ 4,546,827 
 

$ 2,568,552 
 
 

  

South Campus - General 
 

 

$ 101,197,543 
 

 

$ 13,588,922 
 

 
Auto/Metal Building – Structural Repairs Phase 2 
 

 

$ 2,373,793 
 

$ 145,115 
 

 

 

 
 

   

 

DESIGN PHASE PROJECTS 
 

   

 

Math and Science Building – Repair HVAC Controls 
 

 

$ 1,564,216 
 

$ 15,403 
 
 

  

Construction Technology Building – Upgrade Toilet Facilities 
 

 

$ 2,790,609 
 

 

$ 96,642 

 

South Campus – Undergrounding of Overhead Utilities 
 

$ 299,913 
 

$ 84,711 
 
 
 

 

Campus Improvements – New Fuel Tanks 
 

$ 266,939 
 

$ 14,448 
 

 

Construction Technology Building – Miscellaneous Finish Upgrade 
 

$ 1,053,024 
 

$ 20,663 
 

 

Fashion and Fine Arts Building – Miscellaneous Finish Upgrade 
 

 

$ 2,889,981 
 

 

$ 53,931 
 

 

Fashion and Fine Arts Building – HVAC Upgrade 
 

 

$ 3,354,313 
 

$ 185,865 
 

 

Liberal Arts Building – Utility Tunnel Repair Phase 2 
 

$ 377,903 
 

$ 21,391 
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PROJECT NAME 
 

 

CURRENT BUDGET 
 

BILLED TO DATE 
 

REMARKS 
(Total) 

  

DESIGN PHASE PROJECTS 
  

 

ELFASS – Electrical Site Distribution 
 

  

$ 32,868 
 

$ 1,021,073 
 

ELFASS – Campus Security System 
 

$ 1,261,345 
  

$ 101,477 
 

Transportation and Accessibility Improvements - Onsite 
  

$ 36,343 
 

$ 458,440 
 

Liberal Arts Building – Replace Theater Pneumatic Controls 
 

$ 433,924 
  

$ 11,029 
 

A – Building Restoration and Modernization 
 

$ 41,360,050 
  

$ 977,228 
 

Signage for Public Information 
 

$ 203,287 
  

$ 0.0 
 

Replace Boiler Swimming Pool 
  

$ 0.0 
 

$ 164,017 
  

PROGRAMMING PHASE PROJECTS  
 

 
 

 

Art and Culinary Arts Building – Phase 2 
 

$ 4,218,737 
 

$ 87,744 
 

 

Learning Assistance Center Basement 
 

$ 33,354,547 
 

$ 282,843 
 

 

Auto/Metal Building – Solar Photovoltaic System 
 

$ 2,023,502 
 

$ 16,182 
 

 

Liberal Arts Building – Grand Theater Roof 
 

$ 351,820 
 

$ 0.0 
 

 

RWGPL – Grand Avenue Enhancement Phase 1 
 

$ 770,140 
 

$ 26,000 
 

 

Grand Avenue Enhancement Phase 2 

 

$ 4,901,701 
 

$ 0.0 
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PROJECT NAME 
 

CURRENT BUDGET 
(Total) 

 

BILLED TO DATE 
 

REMARKS 

 

PROGRAMMING PHASE PROJECTS 
 

 
 

 
 

 

Blue Line Station Extension 
 

$ 905,736 
 

$ 0.0 
 

 

Liberal Arts Building – Refurbish Theater 
 

$ 176,130 
 

$ 0.0 
 

 

Liberal Arts Building – Replace Theater Sound & Lighting 
 

$ 200,000 
 

$ 0.0 
 

        

TOTAL $       235,493,122 
  

 

$       35,735,751 
 

 

Page 6 of 7 





 

 

  
CCOONNSSTTRRUUCCTTIIOONN  PPRROOJJEECCTT  SSTTAATTUUSS  SSUUMMMMAARRYY  
  
 

Project 
 
 

Bid 
Advertisement 

Pre-Bid Conference Bid Opening BOT Approval Construction Start Construction 
Complete 

Child Development Center 
 
 
 
 

August 2005 (a) September 2005 (a) September 2005 (a) November 2005 (a) January 2006 (a) April 2008* 

Olive Street Parking 
Garage 
 
 
 
 

February 2005 (a) March 2005 (a) April 2005 (a) May 2005 (a) April 2006 (a) August 2007 
(Substantial 
Completion) 

F Ramp 
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June 2006* June 2006 (a) July 2006 (a) August 2006 (a) October 2006 (a) February 2008* 

South Campus 
 
 
 

January 2007 (a) February 2007 (a) March 2007 (a) March 07 (a) June 2007 (a) April 2010* 

Auto/Metal Building-
Structural Repairs Phase 2 
 
 

May 2007 (a) 
 

May 2007 (a) June 2007 (a) July 2007 (a) October 2007 * June 2008* 

   
 LEGEND 
 (a) - Actual date 
 *   - Projected date  
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