



LEGEND

DESIGN PHASE

CONSTRUCTION PHASE

COMPLETED

LATTC PROJECT STATUS

SEPTEMBER 2006

IN DESIGN PHASE

- Electrical Site Distribution
- Gymnasium
- South Campus – General
- Campus Improvements – New Fuel Tanks
- Fashion & Fine Arts Building - HVAC Upgrade
- Construction Technology Building – Upgrade Toilet Facilities
- Auto/Metal Building – Structural Repairs Phase 2
- South Campus – Undergrounding of Overhead Utilities
- Construction Technology Building – Miscellaneous Finish Upgrades
- Construction Technology Building – ADA/Fire Life Safety Improvements
- Fashion & Fine Arts Building – Miscellaneous Finish Upgrades
- Fashion & Fine Arts Building – ADA/Fire Life Safety Improvements
- Math & Science Building – ADA/Fire Life Safety Improvements
- Transportation and Accessibility Improvements - Onsite

IN CONSTRUCTION PHASE

- Math and Science Bldg – Pumps & Others
- Liberal Arts Bldg – Ceiling Mitigation Phase 2
- Child Development Center
- South Campus – Demolition
- Olive Street Parking Structure
- Utility Tunnel Repair
- Campus Improvements – Removal of Existing Underground Fuel Tanks
- RWGPL – “F” Ramp

COMPLETED

- Construction Technology Yard (CTY)
- Auto/Metal Building (F) – HVAC, Hazmat & Modernization
- Arts and Culinary Arts Building – Garden Room/Esspresso & Cappuccino Cart
- Liberal Arts Building – Electrical Upgrade
- Information Technology (IT) Conduit Installation
- Auto/Metal Building – Structural Upgrade
- Temporary Child Development Center
- Liberal Arts Building – Ceiling Mitigation Phase 2