

LATTC PROJECT STATUS **MARCH 2007**

IN PROGRAMMING PHASE (7 Projects)

- Art and Culinary Arts Building – Phase 2
- Learning Assistance Center Basement
- RWGPL - Grand Avenue Enhancement Phase 1
- A - Building Restoration and Modernization
- Liberal Arts Building – Grand Theater Roof
- Liberal Arts Building – Replace Theater Pneumatic Controls
- Auto/Metal Building – Solar Photovoltaic System

IN DESIGN PHASE (14 Projects)

- Electrical Site Distribution
- Campus Security System
- South Campus – General
- South Campus – Undergrounding of Overhead Utilities
- Gymnasium
- Campus Improvements – New Fuel Tanks
- Fashion & Fine Arts Building - HVAC Upgrade
- Fashion & Fine Arts Building – Miscellaneous Finish Upgrades
- Construction Technology Building – Upgrade Toilet Facilities
- Construction Technology Building – Miscellaneous Finish Upgrades
- Auto/Metal Building – Structural Repairs Phase 2
- Transportation and Accessibility Improvements – Onsite
- Liberal Arts Building – Utility Tunnel Repair Phase 2
- Liberal Arts Building – Renovation of Cosmetology Studios


COMPLETED (13 Projects)

- Construction Technology Yard (CTY)
- Auto/Metal Building (F) – HVAC, Hazmat & Modernization
- Arts and Culinary Arts Building – Garden Room/Esspresso & Cappuccino Cart
- Construction Technology Building - General
- Liberal Arts Building – Electrical Upgrade
- Information Technology (IT) Conduit Installation
- Liberal Arts Building – Ceiling Mitigation Phase 2
- Auto/Metal Building – Structural Upgrade
- Auto/Metal Building - Reroofing
- Temporary Child Development Center
- South Campus – Demolition
- Campus Improvements – Removal of Underground Fuel Tanks
- Liberal Arts Building – Utility Tunnel Repair

IN CONSTRUCTION PHASE (4 Projects)

- Math and Science Bldg – Pumps & Others
- Child Development Center
- Olive Street Parking Structure
- RWGPL – “F” Ramp

LATTC PROJECT STATUS MARCH 2007



LEGEND

- PROGRAMMING PHASE
- DESIGN PHASE
- CONSTRUCTION PHASE
- COMPLETED