

PROJECT STATUS SUMMARY

Presented

to

Work Environment Committee

by

Deba P. Mohapatra

Interim Project Director

June 26, 2006




Anil Verma Associates, Inc.
Campus Project Manager/Construction Manager

Architecture, Engineering and Construction Management

400 W. Washington Blvd.
Learning Resource Center – Basement, Room 14
Los Angeles, CA 90015
Tel: (213) 763-3689 Fax: (213) 763-5990



Project Phasing July 2006 to Dec 2006



Project Phasing July 2006 to Dec 2006

LEGEND

IN DESIGN

- Electrical Site Distribution
- RWGPL – “F” Ramp
- Gymnasium
- Campus improvements - Removal of Existing Underground Fuel Tanks
- South Campus – General
- Campus Improvements – New Fuel Tanks
- Liberal Arts Bldg – Utility Tunnel Repair
- Construction Technology Bldg – Misc Finish Upgrade
- Fashion & Cosmetology Bldg – Misc Finish Upgrade
- Math & Science Bldg – Fire Life Safety
- Fashion & Cosmetology Bldg - HVAC Upgrade
- Campus Security Systems
- Construction Technology Building – Upgrade Toilet Facilities
- Auto/Metal Building – Structural Repairs Phase 2
- Learning Resource Center and Library – Phase 2
- Auto/Metal Building – Solar Photovoltaic System
- Arts and Culinary Arts Building


IN CONSTRUCTION

- Math and Science Bldg – Pumps & Others
- Liberal Arts Bldg – Ceiling Mitigation Phase 2
- Child Development Center
- South Campus – Demolition
- Olive Street Parking Structure
- Electrical Site Distribution
- RWGPL – “F” Ramp
- Gymnasium
- Campus Improvements – Removal of Existing Underground Fuel Tanks
- South Campus – General
- Campus Improvements – New Fuel Tanks

COMPLETED

- Construction Technology Yard (CTY)
- Auto/Metal Building (F) – HVAC, Hazmat & Modernization
- Learning Resource Center and Library – Phase 1
- Auto/Metal Building – Reroofing
- Arts and Culinary Arts Building – Garden Room
- Liberal Arts Building – Electrical Upgrade
- Construction Technology Building – General
- Information Technology (IT) Conduit Installation
- Auto/Metal Building – Structural Upgrade

Project Phasing Jan 2007 to June 2007



LEGEND

 IN DESIGN

- Fashion & Cosmetology Bldg - HVAC Upgrade
- Campus Security Systems
- Construction Technology Building – Upgrade Toilet Facilities
- Auto/Metal Building – Structural Repairs Phase 2
- Learning Resource Center and Library – Phase 2
- Auto/Metal Building – Solar Photovoltaic System
- Arts and Culinary Arts Building


 COMPLETED

- Construction Technology Yard (CTY)
- Auto/Metal Building (F) – HVAC, Hazmat & Modernization
- Learning Resource Center and Library – Phase 1
- Auto/Metal Building – Reroofing
- Arts and Culinary Arts Building – Garden Room
- Liberal Arts Building – Electrical Upgrade
- Construction Technology Building – General
- Information Technology (IT) Conduit Installation
- Auto/Metal Building – Structural Upgrade
- Math & Science Bldg – Pumps and Others
- Liberal Arts Building - Ceiling Mitigation Phase 2

 IN CONSTRUCTION

- Child Development Center
- Olive Street Parking Structure
- Electrical Site Distribution
- RWGPL – “F” Ramp
- Gymnasium
- South Campus – General
- Campus Improvements – New Fuel Tanks
- Liberal Arts Building – Utility Tunnel Repair
- Construction Technology Building – Misc. Finish Upgrades
- Fashion & Cosmetology Building – Misc. Finish Upgrades
- Math & Science Bldg – Fire Life Safety
- Transportation & Accessibility Improvements – On Site
- Fashion & Cosmetology Bldg – HVAC Upgrade
- Campus Security Systems
- Construction Technology Bldg – Upgrade Toilet Facilities

Project Phasing July 2007 to Dec 2007



Project Phasing *July 2007 to Dec 2007*

LEGEND

 COMPLETED

- Construction Technology Yard (CTY)
- Auto/Metal Building (F) – HVAC, Hazmat & Modernization
- Learning Resource Center and Library – Phase 1
- Auto/Metal Building – Reroofing
- Arts and Culinary Arts Building – Garden Room
- Liberal Arts Building – Electrical Upgrade
- Construction Technology Building – General
- Information Technology (IT) Conduit Installation
- Auto/Metal Building – Structural Upgrade
- Math & Science Bldg – Pumps and Others
- Liberal Arts Building - Ceiling Mitigation Phase 2
- Child Development Center
- Olive Street Parking Structure
- Campus Improvements – Removal of Existing Fuel Tanks


 IN CONSTRUCTION

- Electrical Site Distribution
- RWGPL – “F” Ramp
- Gymnasium
- South Campus – General
- Liberal Arts Building – Utility Tunnel Repair
- Construction Technology Building – Misc. Finish Upgrades
- Fashion & Cosmetology Building – Misc. Finish Upgrades
- Math & Science Bldg – Fire Life Safety
- Transportation & Accessibility Improvements – On Site
- Fashion & Cosmetology Bldg – HVAC Upgrade
- Campus Security Systems
- Construction Technology Bldg – Upgrade Toilet Facilities
- Auto/Metal Bldg – Structural Repairs Phase 2

 IN DESIGN

- Auto/Metal Building – Structural Repairs Phase 2
- Learning Resource Center and Library – Phase 2
- Auto/Metal Building – Solar Photovoltaic System
- Arts and Culinary Arts Building

Project Phasing Jan 2008 to June 2008



LEGEND

COMPLETED

- Construction Technology Yard (CTY)
- Auto/Metal Building (F) – HVAC, Hazmat & Modernization
- Learning Resource Center and Library – Phase 1
- Auto/Metal Building – Reroofing
- Arts and Culinary Arts Building – Garden Room
- Liberal Arts Building – Electrical Upgrade
- Construction Technology Building – General
- Information Technology (IT) Conduit Installation
- Auto/Metal Building – Structural Upgrade
- Math & Science Bldg – Pumps and Others
- Liberal Arts Building - Ceiling Mitigation Phase 2
- Child Development Center
- Olive Street Parking Structure
- Campus Improvements – Removal of Existing Fuel Tanks
- Electrical Site Distribution
- RWGPL – “F” Ramp
- Gymnasium
- Liberal Arts Building – Utility Tunnel Repair
- Construction Technology Building – Misc Finish upgrades
- Fashion & Cosmetology Building – Misc. Finish Upgrades
- Math & Science Bldg – Fire Life Safety
- Fashion & Cosmetology Bldg – HVAC Upgrade


IN CONSTRUCTION

- South Campus – General
- Transportation & Accessibility Improvements – On Site
- Campus Security Systems
- Construction Technology Bldg – Upgrade Toilet Facilities
- Auto/Metal Bldg – Structural Repairs - Phase 2

IN DESIGN

- Learning Resource Center and Library – Phase 2
- Auto/Metal Building Building – Solar Photovoltaic System
- Arts and Culinary Arts Building

Project Phasing July 2008 to Dec 2008



LEGEND

COMPLETED

- Construction Technology Yard (CTY)
- Auto/Metal Building (F) – HVAC, Hazmat & Modernization
- Learning Resource Center and Library – Phase 1
- Auto/Metal Building – Reroofing
- Arts and Culinary Arts Building – Garden Room
- Liberal Arts Building – Electrical Upgrade
- Construction Technology Building – General
- Information Technology (IT) Conduit Installation
- Auto/Metal Building – Structural Upgrade
- Math & Science Bldg – Pumps and Others
- Liberal Arts Building - Ceiling Mitigation Phase 2
- Child Development Center
- Olive Street Parking Structure
- Campus Improvements – Removal of Existing Fuel Tanks
- Electrical Site Distribution
- RWGPL – “F” Ramp
- Gymnasium
- Liberal Arts Building – Utility Tunnel Repair
- Construction Technology Building – Misc Finish upgrades
- Fashion & Cosmetology Building – Misc. Finish Upgrades
- Math & Science Bldg – Fire Life Safety
- Fashion & Cosmetology Bldg – HVAC Upgrade
- Transportation & Accessibility Improvements
- Campus & Security System
- Construction Technology Bldg – Upgrade Toilet Facilities
- Auto/Metal Bldg – Structural Repairs – Phase 2


IN CONSTRUCTION

- South Campus – General

IN DESIGN

- Learning Resource Center and Library – Phase 2
- Auto/Metal Building – Solar Photovoltaic System
- Arts and Culinary Arts Building

Project Phasing Jan 2009 to June 2009



LEGEND

COMPLETED

- Construction Technology Yard (CTY)
- Auto/Metal Building (F) – HVAC, Hazmat & Modernization
- Learning Resource Center and Library – Phase 1
- Auto/Metal Building – Reroofing
- Arts and Culinary Arts Building – Garden Room
- Liberal Arts Building – Electrical Upgrade
- Construction Technology Building – General
- Information Technology (IT) Conduit Installation
- Auto/Metal Building – Structural Upgrade
- Math & Science Bldg – Pumps and Others
- Liberal Arts Building - Ceiling Mitigation Phase 2
- Child Development Center
- Olive Street Parking Structure
- Campus Improvements – Removal of Existing Fuel Tanks
- Electrical Site Distribution
- RWGPL – “F” Ramp
- Gymnasium
- Liberal Arts Building – Utility Tunnel Repair
- Construction Technology Building – Misc Finish upgrades
- Fashion & Cosmetology Building – Misc. Finish Upgrades
- Math & Science Bldg – Fire Life Safety
- Fashion & Cosmetology Bldg – HVAC Upgrade
- Transportation & Accessibility Improvements
- Campus & Security System
- Construction Technology Bldg – Upgrade Toilet Facilities
- Auto/Metal Bldg – Structural Repairs – Phase 2


IN CONSTRUCTION

- South Campus – General
- Learning Resource Center & Library – Phase 2

IN DESIGN

- Auto/Metal Building – Solar Photovoltaic System
- Arts and Culinary Arts Building

Project Phasing July 2009 to Dec 2009



LEGEND

COMPLETED

- Construction Technology Yard (CTY)
- Auto/Metal Building (F) – HVAC, Hazmat & Modernization
- Learning Resource Center and Library – Phase 1
- Auto/Metal Building – Reroofing
- Arts and Culinary Arts Building – Garden Room
- Liberal Arts Building – Electrical Upgrade
- Construction Technology Building – General
- Information Technology (IT) Conduit Installation
- Auto/Metal Building – Structural Upgrade
- Math & Science Bldg – Pumps and Others
- Liberal Arts Building - Ceiling Mitigation Phase 2
- Child Development Center
- Olive Street Parking Structure
- Campus Improvements – Removal of Existing Fuel Tanks
- Electrical Site Distribution
- RWGPL – “F” Ramp
- Gymnasium
- Liberal Arts Building – Utility Tunnel Repair
- Construction Technology Building – Misc Finish upgrades
- Fashion & Cosmetology Building – Misc. Finish Upgrades
- Math & Science Bldg – Fire Life Safety
- Fashion & Cosmetology Bldg – HVAC Upgrade
- Transportation & Accessibility Improvements
- Campus & Security System
- Construction Technology Bldg – Upgrade Toilet Facilities
- Auto/Metal Bldg – Structural Repairs Phase 2
- South Campus - General


IN CONSTRUCTION

- Learning Resource Center & Library – Phase 2
- Auto/Metal Building – Solar Photovoltaic System

IN DESIGN

- Arts and Culinary Arts Building

Project Phasing Jan 2010 to June 2010



LEGEND

COMPLETED

- Construction Technology Yard (CTY)
- Auto/Metal Building (F) – HVAC, Hazmat & Modernization
- Learning Resource Center and Library – Phase 1
- Auto/Metal Building – Reroofing
- Arts and Culinary Arts Building – Garden Room
- Liberal Arts Building – Electrical Upgrade
- Construction Technology Building – General
- Information Technology (IT) Conduit Installation
- Auto/Metal Building – Structural Upgrade
- Math & Science Bldg – Pumps and Others
- Liberal Arts Building - Ceiling Mitigation Phase 2
- Child Development Center
- Olive Street Parking Structure
- Campus Improvements – Removal of Existing Fuel Tanks
- Electrical Site Distribution
- RWGPL – “F” Ramp
- Gymnasium
- Liberal Arts Building – Utility Tunnel Repair
- Construction Technology Building – Misc Finish upgrades
- Fashion & Cosmetology Building – Misc. Finish Upgrades
- Math & Science Bldg – Fire Life Safety
- Fashion & Cosmetology Bldg – HVAC Upgrade
- Transportation & Accessibility Improvements
- Campus & Security System
- Construction Technology Bldg – Upgrade Toilet Facilities
- Auto/Metal Bldg – Structural Repairs Phase 2
- South Campus - General


IN CONSTRUCTION

- Learning Resource Center & Library – Phase 2
- Auto/Metal Building – Solar Photovoltaic System

IN DESIGN

- Arts and Culinary Arts Building

Project Phasing July 2010 to Dec 2010



LEGEND


 COMPLETED

- Construction Technology Yard (CTY)
- Auto/Metal Building (F) – HVAC, Hazmat & Modernization
- Learning Resource Center and Library – Phase 1
- Auto/Metal Building – Reroofing
- Arts and Culinary Arts Building – Garden Room
- Liberal Arts Building – Electrical Upgrade
- Construction Technology Building – General
- Information Technology (IT) Conduit Installation
- Auto/Metal Building – Structural Upgrade
- Math & Science Bldg – Pumps and Others
- Liberal Arts Building - Ceiling Mitigation Phase 2
- Child Development Center
- Olive Street Parking Structure
- Campus Improvements – Removal of Existing Fuel Tanks
- Electrical Site Distribution
- RWGPL – “F” Ramp
- Gymnasium
- Liberal Arts Building – Utility Tunnel Repair
- Construction Technology Building – Misc Finish upgrades
- Fashion & Cosmetology Building – Misc. Finish Upgrades
- Math & Science Bldg – Fire Life Safety
- Fashion & Cosmetology Bldg – HVAC Upgrade
- Transportation & Accessibility Improvements
- Campus & Security System
- Construction Technology Bldg – Upgrade Toilet Facilities
- Auto/Metal Bldg – Structural Repairs Phase 2
- South Campus – General
- Auto/Metal Bldg – Solar Photovoltaic System

 IN CONSTRUCTION

- Learning Resource Center & Library – Phase 2
- Arts and Culinary Arts Building

Project Phasing Jan 2011 to June 2011



LEGEND


 COMPLETED

- Construction Technology Yard (CTY)
- Auto/Metal Building (F) – HVAC, Hazmat & Modernization
- Learning Resource Center and Library – Phase 1
- Auto/Metal Building – Reroofing
- Arts and Culinary Arts Building – Garden Room
- Liberal Arts Building – Electrical Upgrade
- Construction Technology Building – General
- Information Technology (IT) Conduit Installation
- Auto/Metal Building – Structural Upgrade
- Math & Science Bldg – Pumps and Others
- Liberal Arts Building - Ceiling Mitigation Phase 2
- Child Development Center
- Olive Street Parking Structure
- Campus Improvements – Removal of Existing Fuel Tanks
- Electrical Site Distribution
- RWGPL – “F” Ramp
- Gymnasium
- Liberal Arts Building – Utility Tunnel Repair
- Construction Technology Building – Misc Finish upgrades
- Fashion & Cosmetology Building – Misc. Finish Upgrades
- Math & Science Bldg – Fire Life Safety
- Fashion & Cosmetology Bldg – HVAC Upgrade
- Transportation & Accessibility Improvements
- Campus & Security System
- Construction Technology Bldg – Upgrade Toilet Facilities
- Auto/Metal Bldg – Structural Repairs Phase 2
- South Campus – General
- Auto/Metal Bldg – Solar Photovoltaic System

 IN CONSTRUCTION

- Learning Resource Center & Library – Phase 2
- Arts and Culinary Arts Building

Project Phasing July 2011 to Dec 2011



LEGEND


 COMPLETED

- Construction Technology Yard (CTY)
- Auto/Metal Building (F) – HVAC, Hazmat & Modernization
- Learning Resource Center and Library – Phase 1
- Auto/Metal Building – Reroofing
- Arts and Culinary Arts Building – Garden Room
- Liberal Arts Building – Electrical Upgrade
- Construction Technology Building – General
- Information Technology (IT) Conduit Installation
- Auto/Metal Building – Structural Upgrade
- Math & Science Bldg – Pumps and Others
- Liberal Arts Building - Ceiling Mitigation Phase 2
- Child Development Center
- Olive Street Parking Structure
- Campus Improvements – Removal of Existing Fuel Tanks
- Electrical Site Distribution
- RWGPL – “F” Ramp
- Gymnasium
- Liberal Arts Building – Utility Tunnel Repair
- Construction Technology Building – Misc Finish upgrades
- Fashion & Cosmetology Building – Misc. Finish Upgrades
- Math & Science Bldg – Fire Life Safety
- Fashion & Cosmetology Bldg – HVAC Upgrade
- Transportation & Accessibility Improvements
- Campus & Security System
- Construction Technology Bldg – Upgrade Toilet Facilities
- Auto/Metal Bldg – Structural Repairs Phase 2
- South Campus – General
- Auto/Metal Bldg – Solar Photovoltaic System
- Learning Resource Center and Library – Phase 2

 IN CONSTRUCTION

- Arts and Culinary Arts Building

Project Phasing Jan 2012 to June 2012



LEGEND

 COMPLETED

- Construction Technology Yard (CTY)
- Auto/Metal Building (F) – HVAC, Hazmat & Modernization
- Learning Resource Center and Library – Phase 1
- Auto/Metal Building – Reroofing
- Arts and Culinary Arts Building – Garden Room
- Liberal Arts Building – Electrical Upgrade
- Construction Technology Building – General
- Information Technology (IT) Conduit Installation
- Auto/Metal Building – Structural Upgrade
- Math & Science Bldg – Pumps and Others
- Liberal Arts Building - Ceiling Mitigation Phase 2
- Child Development Center
- Olive Street Parking Structure
- Campus Improvements – Removal of Existing Fuel Tanks
- Electrical Site Distribution
- RWGPL – “F” Ramp
- Gymnasium
- Liberal Arts Building – Utility Tunnel Repair
- Construction Technology Building – Misc Finish upgrades
- Fashion & Cosmetology Building – Misc. Finish Upgrades
- Math & Science Bldg – Fire Life Safety
- Fashion & Cosmetology Bldg – HVAC Upgrade
- Transportation & Accessibility Improvements
- Campus & Security System
- Construction Technology Bldg – Upgrade Toilet Facilities
- Auto/Metal Bldg – Structural Repairs Phase 2
- South Campus – General
- Auto/Metal Bldg – Solar Photovoltaic System
- Learning Resource Center and Library – Phase 2

 IN CONSTRUCTION

- Arts and Culinary Arts Building
Note: Scheduled for completion March 2012