

LATTC PROJECT STATUS

FEBRUARY 2008

IN PROGRAMMING PHASE (8 Projects)

- Art and Culinary Arts Building – Phase 2
- RWGPL - Grand Avenue Enhancement Phase 1
- Grand Avenue Enhancement Phase 2
- Blue Line Station Extension
- Auto/Metal Building – Solar Photovoltaic System
- Liberal Arts Building – Refurbish Theater
- Liberal Arts Building – Replace Theater Sound & Lighting System
- Transportation and Accessibility Improvements – ADA Transition

IN CONSTRUCTION PHASE (11 Projects)

- Child Development Center
- Olive Street Parking Structure (Close-out in Progress)
- RWGPL – “F” Ramp (New Ramp)
- South Campus – General
- Auto/Metal Building – Structural Repairs Phase 2
- ELFASS – Campus Security Systems
- Fashion & Fine Arts Building – Miscellaneous Finish Upgrades
- Construction Technology Building – Miscellaneous Finish Upgrades
- Campus Improvements – Underground Fuel Tanks Phase II
- Existing “F” Ramp Demolition (Old Ramp)
- Liberal Arts Building – Utility Tunnel Repair Phase 2

IN DESIGN PHASE (21 Projects)


- ELFASS - Campus Security System
- ELFASS – Electrical Site Distribution
- South Campus – Undergrounding of Overhead Utilities
- Gymnasium (On hold)
- Campus Improvements – New Fuel Tanks
- Fashion & Fine Arts Building - HVAC Upgrade
- Construction Technology Building – Upgrade Toilet Facilities
- Transportation and Accessibility Improvements – Onsite
- Math and Science Building – Repair HVAC Controls
- A-Building Restoration and Modernization
- Liberal Arts Building – Replace Theater Pneumatic Controls
- Signage For Public Information
- Replace Boiler Swimming Pool
- Learning Resource Center – Space Heating System
- Math and Science Building – Space Heating System
- Building C – Space Heating System
- Building E – Space Heating System
- Building E – Relocate Telephone System
- Liberal Arts Building – Grand Theater Roof
- Learning Assistance Center Basement
- Campus Improvements – Onsite Telecommunication Services

LATTC PROJECT STATUS *FEBRUARY 2008*

COMPLETED (15 Projects)

- Construction Technology Yard (CTY)
- Auto/Metal Building (F) – HVAC, Hazmat & Modernization
- Arts and Culinary Arts Building – Garden Room/Esspresso & Cappuccino Cart
- Construction Technology Building - General
- Liberal Arts Building – Electrical Upgrade
- ELFASS - Information Technology (IT) Conduit Installation
- Liberal Arts Building – Ceiling Mitigation Phase 2
- Auto/Metal Building – Structural Upgrade
- Auto/Metal Building - Reroofing
- Temporary Child Development Center
- South Campus – Demolition
- Campus Improvements – Removal of Underground Fuel Tanks
- Liberal Arts Building – Utility Tunnel Repair
- Math and Science Building – Pumps & Others
- Liberal Arts Building – Renovation of Cosmetology Studios

LATTC PROJECT STATUS *FEBRUARY 2008*



LEGEND

- PROGRAMMING PHASE
- DESIGN PHASE
- CONSTRUCTION PHASE
- COMPLETED